

STATINTL

May 27, 1963

Subject: Contract

Dear

Referring to the above contract, we wish to request an increase in the total cost of the enlarger, covered by the above contract, due to the fact that your representative has requested various changes, which add considerably to the cost estimate addressed and dated April 10, 1962, changes the specification as outlined in our original letter of quotation dated January 10, 1962.

Specifically, the film transport mechanism has been changed to an electrically operated one, forward and reverse. The light source has been changed to incorporate, instead of a single light source, four different light sources for which all of the auxiliary equipment is being wired in and installed. The suction table has been changed to include five distinct ranges, push button operated from the control panel, and various electrical and electronic components have been added to improve and facilitate the operation of the enlarger.

We estimate the additional cost involved will be approximately . Therefore, we request a change of the contract covering the above additional features and additional cost.

Thanking you for your prompt cooperation, we remain

Sincerely,

EPT:JJ

Declass review by NIMA / DoD